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T his Week

E

ﬁ Close out Done WP's
Continue Assembly of FVTX/VTX West

E‘ Continue assembly and testing of VTX East Strip-pixel ladders
Continue upgrading VTX/FVTX supply/return lines to stainless

S Continue MPC-Ex installation prep & design/fabrication of assembly
fixtures & components

L Finish Installing Window Washer Winch
Continue sSPHENIX support

S HCal prototype

U EMCal prototype design continuing

g Future IR evolution modeling
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Next Week

T

E

ﬁ Continue Assembly of FVTX/VTX East & West

Continue upgrading VTX/FVTX supply/return lines to stainless
E‘ Continue MPC-Ex installation prep & design/fabrication of assembly
fixtures & components
S Continue sPHENIX support
HCal prototype assembly
L EMCal prototype assembly
Tilting/rotating SupportStructure assembly & test

S Future IR evolution modeling
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VTX/FVTX

VTX East subassemblies completed and
tested East VTX/FVTX Assembly

continues

VTX West strippixel subassemblies
complete testing to finish this week then
West VTX/FVTX assembly commences
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s VTX/FVTX
T East Strip-pixel Testing:
E 5 more ladders to go
C
E;
VTX West full assembly ready
S for FVTX by tomorrow
L
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VTX & FVTX Remaining Tasks

Receive remaining strippixel stave components

Assemble & test strippixel staves

Receive remaining pixel ladders

Test pixel ladders

Integrate staves & electronics & test

Assemble East & West VTX & test

Transport FVTX to Chemistry building.

Integrate FVTX Integrated into East & West VTX.

Survey VTX/FVTX assembly

Transport VTX&FVTX assembly to PHENIX and install on rails.
Re-install coolant and N, lines, LV, signal and HV cables and fibers
Re-survey full detector in IR

Re-commission VTX & FVTX

10/24/2013

Done

Done

Done

Done

in progress
in progress
By 10/30
By 11/1?
By 11/8
11/11

by 11/25
by 11/27
by 1/1/14
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DC East & West Repairs Summary of Tasks

East Carriage move to AH - Done
Work Permit - Done

Design & Construct tent (similar to tent constructed
for DC West last year) to prevent foreign material
from entering DC East cavity while window is removed. -
Done

CAD to provide 2 vertical manlifts to allow DC experts
to remove and replace window - Done

Get supplies and materials from Stony Brook for
window replacement - Done

Troubleshooting and repairs on DC West - Done
Supply Gas, DAQ and Electric to EC East - Done
Isolate and repair leak on DC East - Done

Remove and replace window - Done

Isolate and repair leak under electronics card - Done
Leak test - Done

Operational tests - Done

Remove tent and manlift - Done

DC West broken wire removal - 12/15 - 12/30
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PH “ENIX MPC-Ex Initial (Partial) Installation
E Vacuum bellows anti-squirm in MPC S Cavity
installed.

C

H Installation tool assembled; Tool placement
E‘ for installation is in progress
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Partial installation modified to
include all (16) tungsten plates.
Additional spacers to accommodate
have been ordered.

Assembly to commence next week

W=ON =HP0DVCHh rd2aHZIam-
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Remaining Hcal Prototype support

components expected this week
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= Hi-B
i-Bay
g Prototype
P Assembly Area
o
-?- SPHENIX prototype
electronics rack
2
g
10/24/2013
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Light Collection for HCal
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EMCal Prototype

Gluing Fixture for sandwiches,
Tower Stacking/holding fixture
fabricated and received.
Assembly starting this week

W=ON =HP0DVCHh rd2aHZIam-

Prototype "Egg Carton”
light collection

10/24/2013 14
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T SsPHENIX Prototype Assembly and Test Tasks
E
C Design Hcal and EMCal Prototypes and support
E‘, components and shipping crates - in progress
S Procure materials and detail parts - in progress
L Receive and inspect parts
S Assemble prototypes
U
g Test assemblies for mechanical fit and function
O Package and ship prototypes to FERMI Lab for
$ performance tests
2 Test and Evaluate at Fermi Lab
0

10/24/2013 16
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; SPHENIX Modeling
support for
updated MIE

10/17/2013
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Plan View

ePHENIX

Elevation View
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PH.ENIX Window Washer
Winch Upgrade
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Window Washer Winch Upgrade Summary of Tasks

Receive and Inspect winch and components - Done
Design and Fabricate Winch & Sheave Base - Done

Install and test Winch, integrate with window washer
hardware, controls and power - In progress

Final Inspection and approval of window washer upgrade

(Note: remote safety pin insertion and retraction was installed and has been in
operation since the start of run 13.)

W=ON =HP0DVCHh rd2aHZIam-
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Alcohol Chiller Work For Shutdown 2013

Merlin Chiller

» Chiller supplyed about % the flow as in

the past.
*Pressure on chiller says ~70-80psi
*Install gauge on supply line and
measure actual output pressure.
*Replace chiller with spare if needed.
*Send old chiller out for maintenance
or replace.

Re-Insulate Glycol lines

«*Remove old polyethylene insulation and
wrap and replace with foam rubber
insulation.
*Temp of fluid is affected too much by
temp change in the gas house.
eLines are condensing and dripping
because of gaps in insulation.

10/24/2013

New Chiller failed to be
returned for waranty
replacement.
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Assembly Hall Cable Tray Covers
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Replace VTX supply tubing with stainless steel
as much as possible - in progress

23
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PH ENIX Additional Shutdown Work

* ZDCRemove, Test, Recalibrate Test is done ZDC's returned to
south tunnel (and re-installed?)

W=ON =HP0DVCHh rd2aHZIam-
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H “ENIX 2013 Shutdown Schedule
E
C
E"
S
U
b
O
R
T
2
(0 VTX Strippixel ladder assembly & Test 7/15-10/30/2013
g Assemble, Test and Install MPC-Ex (Partial, location TBD) 7/22-11/15/2013
10/24/2013
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SPHENIX HCal Prototype Assembly/test
Re-assemble VTX/FVTX halves

Test, survey (at Chemistry and IR) and re-install VTX/FVTX

Install & Survey VTX/FVTX in 1008 IR
VTX Commissioning

Other detector maintenance as required
Infrastructure maintenance as required
Pre-run commissioning and prep for run 14
Veterans Day, Lab Holiday

Prep for EC roll in

Roll in EC

Prep IR for run

Thanksgiving Holidays

Pink/Blue/White sheets

DC West wire repairs

Christmas Holiday

New Year’s Day Holiday

Start run 14

10/24/2013

2013 Shutdown Schedule (Continued)
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8/19-12/31/2013

by 11/1/2013
11/1-11/11/2013
11/11-11/25/2013
11/25/2013-1/31/2014
As required

As required
11/25/2013-1/31/2014
11/11/2013
11/1-11/22/2013
11/25-11/27/2013
11/1-11/30/2013
11/28-29/2013
12/14-1/31/2014
12/15-12/30/2013
12/24-25/2013

1/1/2014

2/3/2014
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From Ray Karol: Safety and Security

1. Fixed Ladders - review the BNL video on safe fixed ladder used:

2. InFY13, many of BNL injuries were due to slips, trips, or falls. Most of these
were related fo icy and slippery conditions. Use common sense approaches to
prevent these injuries. Choices like proper footwear, choosing a safe route to walk,
holding onto the car door when exiting the vehicle, and walking with your hands free
can make a big difference in the number of folks injured by falls.

You can reduce winter and other slipping hazards by buying shoe covers at the
following websites. Make sure that you only use the covers in the areas that they
are intended for as described at the website. Use your group account to order:

http://www.jordandavid.com/

Or

http://yaktrax.com/

From John Maraviglia:

W=ON =HP0DVCHh rd2aHZIam-

1. ODH-1 Training Practical Wed. 11/13, Wed. 12/4, Fri 12/6

Attend one of these from 11:15-Noon if you need to access tunnel during run 14
10/24/2013 27
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From John Maraviglia (cont'd): Safety and Security

2. From John Maraviglia:

If you currently have unescorted access to the RHIC tunnel (all with TLD
badges) then you need to attend a short training session on the newly installed
Vacuum Oxygen Deficiency Hazard (VODH) safety system. This short training
session is important o your safety and to those you may escort into the area.
The new detection method and helium isolation system will be discussed, which
is enabling us to return the hazard classification to ODH Class O.

Please attend any session:

All sessions are 11:15 AM - 12 noon, Bldg 911 Snyder Seminar Room
November 12

November 19

November 21

December 5

(A reminder will be sent as the first date approaches.)

W=ON =HP0DVCHh rd2aHZIam-

Other Safety Info:

« Vertical Ladder Protocol
 Procedures

10/24/2013
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Safety and Security

Injuries Per Week
As of 10/18/2013

S 3 P & GO
@ @ P & & &
SN RS R S
B DART B Recordable B First Aid
Injury Status:
FY14 YTD: DART -1, TRC -1, First Aid —2
FY13: DART — 14, TRC — 37, First Aid — 53
FY12: DART - 19, TRC — 38, First Aid — 69 FY13 Injury Listing: https://intranet.bnl.gov/esh/shsd/seg/Occlnj/BNLInjuries.aspx

Recent Injuries

W=ON =HP0DVCHh rd2aHZIam-
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Recent Events

10/17/13 SC-BNL A lawn mower caught fire in front of Building 703 while in use. BNL police and fire fighters responded to the scene
and extinguished the fire in less than 10 minutes. No injuries were sustained. The mower is damaged and
the damage is estimated to be in excess of $10k. Approximately 3 gallons of fuel oil was spilled onto asphalt and soil
at the site. The spill was contained. BNL grounds personnel have responded to remediate the spill. (Event Link)

W=ON =HP0DVCHh rd2aHZIam-

10/16/13 SC-BNL While using a Troxler gauge to perform soil density tests near the recharge basin of the new sewage treatment plant,
a sub-contractor violated several requirements of the work control document. The following requirements were
violated:

Dosimetry was not issued

Radiation Work Permit was not obtained

The individual performing the work did not sign the work control document

Rad Worker 1 training was not completed

There was no notification of rad material (part of the Troxler gauge) entering or leaving the site and therefore, no
rad survey of the instrument was performed

A copy of the license for the Troxler gauge was not supplied. (Event Link)

10/14/13 Non- Legacy fuel oil contamination to soil in a lined, bermed area near Building 610 was uncovered by a contractor
Reportable performing work in the area. It is believed to be remains from a spill that occurred in the 1980's. (Event Link)

10/24/2013

30



H ENIX Where To Find

T PHENIX Engineering Info
E
ﬁ Start of Run 14 Changed to Feb. 3, 2014
E‘ to accommodate C-AD 56 Hz cavity installation
5 PHENIX work schedule remains unchanged.
S additional time to be used to commission
U
g MPC-Ex, FVTX/VTX and all other subsystems.
o
R
T
2
:
http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
10/24/2013  @rnanO300ac : . 31
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